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Part 5: Adopting new roads and the advance  
payments code 

Section ANR1: Introduction 

General 

5.1 This part deals with building new roads within development sites 
(please see Part 6 for works on existing roads). It covers LCC’s 
requirements and procedures for managing the advance payments 
code and for adopting a road that you construct as publicly-
maintained highway. It covers: 

• what you must do when we serve you with an assessment under 
the advance payments code for the cost of roadworks; 

• how we refund money paid or secured under the advance 
payments code; 

• technical details, including drawings and details of any safety 
audits required before we can approve your proposed 
roadworks for both adoptable roads and roads to remain 
private; 

• a Section 38 legal agreement, which provides for us to adopt 
your road; 

• construction and maintenance of the road works by you 
before we adopt them; and 

• our fees and other payments relating to the construction 
and adoption of the road. 

5.2 You should involve both us and the planning authority in consultations 
at an early stage of preparing your development proposals. This 
applies especially if the proposed layout is not explicitly covered by 
the guidance in this document. This will provide an opportunity to 
resolve any potential problems about adopting your road before you 
submit any planning application. 

5.3 We will normally encourage developers to create, whenever 
possible, ‘road’ layouts that are to an adoptable standard and that 
will be offered for adoption for: 

• residential developments of more than five dwellings; and 

• multiple-building, multiple-occupation industrial and commercial 
developments (developments occupied by more than one 
company). 

We will consider other forms of development on a site-by-site basis. 
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Please see: 

• Part 3, Sections DG2 for design guidance on adoptable 
residential and commercial roads; 

• DG18 for guidance on private residential developments 

• DG19 for guidance on industrial and commercial 
developments.  

Notes: 

• Wherever ‘the Act’ is mentioned in this part, it refers to the 
Highways Act 1980 unless otherwise stated. 

About Sections 219 to 225 of the Act 

5.4 Under Section 219 of the Act, we have to assess the cost of the 
roadworks fronting new buildings on private roads and secure payment 
of these costs. This makes sure we can complete the new road to a 
satisfactory standard if you (the developer) fail to do so. It also makes 
sure that those who live on the road will not be liable to complete it. 

5.5 Unless your proposals are exempted (see Appendix J) we will serve 
you with a notice of assessment detailing the costs associated with 
each building. 

5.6 The advance payment code applies to all private roads that are not 
exempted, even those intended for adoption. We monitor all sites 
where we have served a notice of assessment which has not been 
paid or secured. If you start work on any building which has an 
unpaid or unsecured assessment, it is an offence to start work on 
any building that has an unpaid or unsecured assessment For 
details on how to get your advance payments code assessment 
refunded, please see Section ANR2. 

About Section 38 of the Act 

5.7 Section 38 of the Act provides for us to take over and maintain at public 
expense (adopt) a road that you have constructed. The adoption process 
is covered by a Section 38 agreement. 

5.8 Section 38(6) of the Act says: “An agreement under this section may 
contain such provisions as to the dedication as a highway of any road or 
way to which the agreement relates, the bearing of the expenses of the 
construction, maintenance or improvement of any highway, road, bridge 
or viaduct to which the agreement relates and other related matters as 
the authority making the agreement think fit.” 

5.9 This section of the Act entitles us to seek expenses for maintenance 
and we intend to do this through commuted sums. This will allow us 
greater flexibility to adopt non-standard layouts and materials 
without placing undue burdens on our maintenance budget or 
council taxpayers. However, even if you offer a commuted sum 
payment, we may still resist adopting the proposed layout if we 
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consider it to be inappropriate or unacceptable on highway-safety 
grounds. (Please refer to paragraph 5.72 onwards for further details 
on commuted sums.) 

Section ANR2: Our advance payment code procedures 

The assessment notice 

5.10 Unless your proposals are exempted (see Appendix J) we will serve 
you with a notice of assessment detailing the costs associated with 
each building. By law, the amount set out in the notice must be paid. 
If development is started without payment this can lead to a court 
action and a fine. 

5.11 You can pay the assessment amount by cheque or cash, or we 
will accept a bond in some circumstances. 

5.12 Once you have paid or secured your advanced payment code 
assessment, there are two ways you can have it exempted and 
your money refunded, or your security cancelled. 

• You can enter into a Section 38 road agreement (see Sections 
ANR3 onwards). 

• You can finish the works to a standard that we judge will provide a 
durable road construction with the likelihood that only reasonable future 
maintenance will be needed. 

Our design and construction requirements 

5.13 If the road is to remain private you will need to: 

• agree a construction specification and submit plans for technical 
approval; 

• get our approval for your plans and pay our administration and 
inspection fee; and 

• notify our inspector at each major phase of construction so they can 
inspect the works. 

5.14 For a non-adoptable road the drawings you submit for approval 
should show: 

• the layout and construction of the road to meet the conditions of 
Part 3 DG18; 

• the private-road signs erected where they do not block any 
visibility requirements, level with the back of the public highway, 
with the exact location to be agreed with the Inspector; 

• the boundary with the public highway, typically a flush kerb in the 
carriageway, changes in surfacing materials or any other agreed 
alternative; 
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• the access onto the highway including gradients (generally no more 
than 1:10) and visibility splays; 

• details of surface water drainage showing that it does not run onto the 
public highway; and 

• any additional site-specific details and requirements of the 
planning permission. 

When the works are completed 

5.15 When the road has been constructed to our satisfaction, we will 
serve an exemption notice under Section 219 (4e) of the Act. We 
will refund the advanced payment code assessment in full, with 
interest if appropriate, or we may cancel the bond. Please note that 
completing this process does not mean that the road will be of an 
adoptable standard, in which case it will remain private and we will 
not maintain it at public expense. 

5.16 Before we grant any exemption of the advanced payment code 
assessment, we will need to be indemnified (insured) against any 
future petition to adopt the road under Section 37 of the Act at a later 
date. This should be done by including a covenant in the deeds of 
sale to each plot fronting the private road. Our Legal Services 
section will approve the wording of the proposed covenant before it 
is put in place. 

Our fees 

5.17 We will charge for the work involved in checking and approving 
your plans and inspecting the works on site. Please contact us to 
establish the appropriate fee. 

More information 

5.18 For more information about the advanced payment code 
procedure, see Appendix J. 
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Section ANR3: General requirements for entering into a 
Section 38 agreement 

5.19 Before you can enter into a Section 38 agreement: 

• you must obtain full planning permission for the development 
from the planning authority. This will include approval of any 
reserved matters relating to the road works; and 

• you must prove title to the land to be dedicated as public highway 
within the agreement. 

5.20 You will also need to apply to us for the right to discharge surface 
water from the highway to an existing sewer, a proposed sewer or a 
watercourse. We will require proof that your drainage proposals 
have been approved by the relevant water authority which is (which 
is Severn Trent or Anglican Water.) 

5.21 You will need to give us the approved details of all 
necessary easements before we sign the agreement. 

5.22 If the highway water discharges into sewers containing roof or yard 
water (or both), the relevant water company must approve the 
proposals and they must be included in a Section 104 agreement of 
the Water Industry Act 1991. We will not sign a Section 38 agreement 
before you have received a ‘letter of intent’ from the water authority 
that the drainage proposals are suitable for including in a Section 104 
agreement. 

5.23 We will adopt only drains laid for the sole purpose of discharging surface 
water from the highway. However, you must also get consent from the 
Environment Agency or the water company for its discharge and we will 
require proof of this before entering into a Section 38 agreement. We must 
approve proposals for highway drainage, including calculations of surface 
water run-off. Highway drainage will then be included within the terms of 
the Section 38 agreement for future adoption. 

Section ANR4: Designing your road works 

5.24 You should normally design your road works in line with Parts 3 and 4 
of the Design Guide is document and our Specification. Our standard 
conditions applying to highway works for new development provides 
additional advice, for example on utility equipment (such as gas, 
water, electricity, and so on). If you have not carried out development 
in Leicestershire before, please first read Parts 1 and 2. 

5.25 You will also normally be required to submit safety audits where the layout 
contains features which are not explicitly covered by this design guidance or 
is not covered in any other way by this document. 

5.26 Where a layout contains features not explicitly covered by this 
design guidance you must provide a 
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design statement for the safety auditor to support the proposed 
layout. The statement must cover: 

• design speed; 

• justification of visibility splays; 

• service corridors and future maintenance practicalities; 

• access for service vehicles including tracking; 

• on-street parking; 

• pedestrian routes; 

• implications for people with disabilities. 

5.27 Safety audits must be carried out by an accredited safety audit 
team that is independent from the designers. 

5.28 You will be responsible for commissioning and paying for all safety 
audits. Please see appendix D for further information on safety 
audits. 

Section ANR5: Obtaining our approval for your road works 

5.29 Leicestershire County Council has its own Act of Parliament that 
requires the owner of land on which a new street is to be constructed, 
or the person who holds the planning permission for this 
development, to obtain our approval as the Street Works Authority to 
plans, sections and other details of the level, width and specifications 
for the proposed street (including the sewers and drains) before any 
construction work is done. 

5.30 Before carrying out any technical approval checks, we will require 
payment of our costs for any checking of the design and for preparing the 
Section 38 agreement in case the development does not take place. If 
you enter into the Section 38 agreement, we will deduct this from our 
administration and inspection fees. 

5.31 We must approve your design consultant. 

5.32 As soon as possible after stating that you want to enter into a 
Section 38 agreement, and before you have started to construct 
your road works, you must send us all the relevant information in 
line with the standard checklist we have given to you. When you 
have supplied all the information we need, we will carry out all the 
necessary design checks. 

5.33 Where required you must satisfactorily complete the stage 1 and stage 2 
safety audit processes and make all changes that we require before we 

will approve your proposed road works. (Please see paragraphs 5.58 
and 5.62 regarding stage 3 and stage 4 safety audits) 
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5.34 We will only issue a technical approval when: 

• we have completed all design checks; 

• stage 1 and 2 safety audit processes have been satisfactorily 
completed where required; and 

• you have supplied any additional or amended details we require. 

However, the issuing of technical approval alone does not mean that 
you can start to construct the works. There are other matters which 
need to be addressed as set out in Section ANR7. 

Section ANR6: Completing the legal requirements 

The Section 38 agreement 

5.35 After we have granted technical approval, you must provide 13 coloured 
copies of the drawing to be included in the Section 38 agreement and 2 
uncoloured copies of all other details. These drawings are required for 
completing the legal agreement, inspecting the works, providing a 
street-lighting scheme and for search purposes. 

5.36 You must colour the drawings as follows: 

• carriageway – grey 

• footways, footpaths, cycleways and other hard-surfaced areas – 
yellow 

• shared-surface roads – brown 

• traffic-calming features – brown 

• verges – green 

• highway drainage – blue 

• additional highway structures – pink 

• special surfacing – purple 

• private drives that have had Advance Payment Code notices served 

– orange. 

5.37 We will prepare all documentation for the Section 38 agreement. 
Details to be provided at this time include: 

• the name and address of the landowner; 

• your name and address as the developer; 

• the name and address of any bondsman; 

• the name and address of the solicitor; 

• proof of ownership of the land; and 



Leicestershire Highway Design Guide 
 

Part 5 - Adopting new roads and the advance payments code Page 8 

• proof of an intention to enter into a Section 104 agreement and any 
deeds of easements. 

5.38 Our Section 38 agreements are in a standard format. However, at 
times it will be necessary to include various additional clauses for 
‘structures’, ‘commuted sums’ and ‘the need for individual licences 
for trees, benches, bins and so on within the proposed highway 
limits’. 

5.39 We will charge you a fee for preparing the agreement. Please see 
Section ANR9. 

The Construction (Design and Management) Regulations 

5.40 Before we sign the Section 38 agreement, you must provide us with 
written proof that you have informed the Health and Safety Executive in 
writing that you are appointed client for the works for the purposes of the 
‘Construction (Design and Management) Regulations’ (CDM 
Regulations). We will not sign the agreement until you have provided this 
proof. 

(Note: As defined in the CDM Regulations, “client means any person for 
whom a project is carried out, whether it is carried out by another person 
or is carried out in-house.” The regulations go on to state: “Where the 
person appointed [as client for the works] makes a declaration [to the 
HSE that he will act as client for the works for the purposes of these 
regulations], from the date of the receipt of the declaration by the [HSE]), 
such requirements and prohibitions as are imposed by these 
Regulations upon a client shall apply to the person so appointed (as long 
as he remains as such) as if he were the only client in respect of that 
project.” In other words, as client for the works, you will be responsible 
for meeting the Regulations and making sure that the works are 
designed and constructed in line with the Regulation. This is not our 
responsibility.) 

Surety 

5.41 We must be protected against the risk of unforeseen expenditure if 
you leave the road works unfinished for any reason. We will calculate 
the cost of the road works, including any highway structures, highway 
drainage and commuted sums (where applicable) and you must 
provide us with an appropriate surety equal to the cost that we 
calculate. This may be in the form of: 

• a bond with a recognised financial institution; or 

• the equivalent sum of monies lodged with us. 

5.42 For information on the fees we charge for road works covered by 
Section 38 agreements and on commuted sums, please see 
Section ANR9. 
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Section ANR7: Constructing the road works 

Before you begin 

5.43 Where works are being carried out under a Section 38 agreement, 
you must not begin construction unless and until: 

• we have given you technical approval; 

• the Section 38 agreement has been completed and signed and 
an appropriate surety is set in place; 

• you have provided us with written confirmation that you have 
notified the Health and Safety Executive that you are client for 
the works for the purposes of the Construction (Design and 
Management) Regulations (see paragraph 5.42 for further 
details); 

• all necessary fees have been paid to us; and 

• the following requirements have also been satisfactorily completed. 

5.44 Notification of start: You must normally give us at least five weeks’ 
notice in writing of your intention to begin construction work or begin 
it again. 

5.45 Approving your contractor: Your road works must be constructed by 
a contractor (including any subcontractor) who has relevant 
experience and capabilities and who must be approved by us or on 
our select list if applicable. You must not start construction of the road 
works until we have approved your contractor. 

5.46 Where we have had no previous experience of a contractor’s work you 
will be required to provide us with satisfactory references and 
examples of similar work which they have successfully competed to 
the satisfaction of a highway authority. Where you are unable to do 
this, or where we have previously experienced problems with a 
contractor (for example with quality of workmanship), we will not 
approve that contractor. 

5.47 The contractor’s insurance: You must indemnify us (protect us from 
legal responsibility) against any claims by third parties arising from the 
road works. Before we will approve your contractor they must provide 
us with written evidence that they have, as a minimum, £5 million 
public liability insurance with no limit on the number of claims. 

5.48 Pre-start meeting: You must arrange a ‘pre-start’ meeting with the  
Infrastructure Planning team to establish and emphasise our stance on 
any issues, including: 

• approving and issuing drawings; 

• testing procedures; 

• inspecting works; 
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• traffic control; and 

• agreed start dates. 

Please see our document ‘Standard Conditions Applying 
to Construction’ for further details on pre-start meetings. 

5.49 The meeting should be attended by your representative, the 
designer, your contractor for the road works, the development 
inspections officer and the development approvals engineer.  

Health and safety 

5.50 You must comply with all aspects of the Construction (Design and 
Management) Regulations 1994 and indemnify us (protect us from 
legal responsibility) against all claims, liabilities and actions if you fail 
to do so. You are also required to submit full details of any traffic 
management proposals for the construction of the road works for 
approval by the appropriate area office inspector. 

Site inspection 

5.51 You are responsible for the day-to-day supervision of the road works 
construction. We will only inspect the works to check that they are 
being constructed in accordance with the approved drawings and 
our requirements. Access to the works must be given to our 
representative at all times. If problems arise, we will be happy to 
discuss possible solutions with you, but it will still be your 
responsibility to instruct your contractor and make sure that the 
works are satisfactorily completed in accordance with our 
requirements. 

5.52 Inspecting construction of the road works included in the Section 38 
agreement will normally be carried out by the relevant Development 
Inspections staff. We will give you this information at the ‘pre-start’ 
meeting. Access to the works must be given to our representative at all 
times. These visits do not free you from your responsibility for 
supervising the work and making sure that it is carried out in a proper 
and safe manner, and in line with the specification. 

Timescale for completing the road works 

5.53 Once you have begun work on site it is your responsibility to 
complete the road works to our satisfaction and to make sure the 
adoption takes place within a ‘reasonable’ period to minimise any 
potential risks or inconvenience to residents. 

5.54 We impose a time limit on completing road works. Normally, the 
works must be completed, that is we have issued a provisional 
certificate, either: 
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• within one month of all buildings fronting or served by the 
works being completed; or 

• within three years of the date of signing of the 
Section 38 agreement; 

whichever is soonest. 

5.55 Where you do not complete the road works within the specified time 
limit, and we agree an extension of time, we will charge you extra 
fees towards our additional administrative and inspection costs. 
Please see paragraph 5.70 for further details. We may call on the 
bond or use the surety monies that you lodged with us to complete 
the works. 

Section ANR8: Maintaining and adopting the road works 

Issuing a provisional certificate 

5.56 We will issue a provisional certificate of completion once: 

• you have substantially completed the road works to our satisfaction; 

• you have completed all street lighting to our satisfaction; 

• any new planted landscaping areas, grassed areas, trees, 
shrubs and so on that we are to adopt have been fully planted 
and established; 

• the works (including any existing and new planted landscaping 
areas and so on) have been jointly inspected (that is by us, you 
and your contractor) and no significant defects have been 
identified, or where they have, you have agreed to remedy them 
to our satisfaction; and 

• where required, any stage 3 safety audit has been completed 
and all changes that we require have been made satisfactorily. 

5.57 When we issue a provisional certificate, the amount of bond 
excluding the commuted sums element can be reduced, usually to 
90% of the original amount. The exception to this is where you are 
paying us a commuted sum in which case the bond cannot be 
reduced to a value less than the provisional commuted sums that 
we have calculated. 

5.58 You will then be responsible for maintaining the road works for a 
minimum period (usually twelve months). This allows any defects in 
the works to become apparent after they are brought into use. 

5.59 Any variations to the areas originally dedicated as public highway 
in the Section 38 agreement must be included in a supplemental 
agreement at this time. 
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Issuing a final certificate 

5.60 We will issue a final certificate of completion when the following 
actions have taken place. 

• You must contact us at the end of the maintenance period to 
arrange a further joint inspection of the road works (including any 
landscape planting, trees, grassed areas and so on). We will issue 
you with a list of any outstanding remedial works we require you to 
do, which you must then complete to our satisfaction. 

• You must have maintained the road works to our satisfaction during 
the maintenance period. 

• You must have maintained any existing or new landscape planting, 
trees, shrubs, grassed areas and so on to our satisfaction during 
the road works’ maintenance period. 

• You must provide us with a copy of the provisional certificate of 
adoption for the drainage and sewers, as issued by the relevant 
water company. 

• You must pay us any commuted sums that are required. 

• You must pay us any other charges that are required, for example 
some Authorities require payment to cover the bulk clean and lamp 
change for illuminated signs (see Part 4, paragraph 4.106) or to 
cover similar for street lighting (see Part 4, paragraph 4.121). 

• Where the new road is subject to a safety audit, stage 4 must have 
been completed to our satisfaction. We will decide whether we can 
issue the final certificate once the stage 4 12-month report has 
been completed. (Please see appendix D for further information on 
safety audits). 

• You must provide us with ‘as built’ drawings, preferably in an 
electronic form such as AutoCAD on CD. 

• You must provide us with the health and safety file, on CD, 
produced in line with the Construction (Design and Management) 
Regulations 1994 (CDM). 

5.61 After all of the above has been done to our satisfaction, we will: 

• issue a final certificate of completion; 

• inform you that the bond can be cancelled; 

• post notices of adoption on-street; and 

• adopt all areas dedicated within the Section 38 agreement as 
highway to be maintained at public expense. 
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Section ANR9: Payments to us 

Our fees 

5.62 We make a charge for the work involved in: 

• preparing and managing the Section 38 agreement; 

• checking the design of the road works, any associated structures 
and any highway drainage; and 

• inspecting the works on site. 

5.63 The charge for administration, design checking and site inspection is 
normally a fixed percentage of the estimated cost of the total road 
works, as calculated by us, excluding any associated structures (see 
below) and SuDS and ‘non-standard’ drainage systems. 

5.64 We will make additional charges for design checking and site 
inspection of highway structures based on ‘actual’ costs. (Please see 
Part 4, Section MC14 for further details on structures.) We will also 
charge additional fees, based on ‘actual’ costs, for SuDS and ‘non-
standard’ drainage systems. (Please see Part 4, Section MC7 for 
further details on drainage). 

5.65 We will also charge a separate fee of 10% on any commuted sum 
towards the costs of our additional administration and inspection work. 

5.66 There is also an additional fixed fee for each agreement plus 
disbursements (money we pay on your behalf) to cover legal costs. This 
fee is fixed by our Legal Department and we review it every year. 

5.67 We will also charge an additional fixed fee for any supplemental 
agreement for extra administration work. 

5.68 If the road works are still not complete after the time limit specified in the 
agreement, we will offer you an extension of up to three-years; however 
we will re-assess the bond and charge you a further inspection fee 
based on our assessment of the cost of the outstanding works. 

5.69 If a period of two years or more has elapsed since we issued the 
provisional certificate and the final certificate has not yet been issued, 
we will charge you a further fixed fee for additional administration and 
inspection work. 

Commuted sums 

5.70 We normally required commuted sums to cover maintenance of 
such items as highway structures, noise fencing, traffic signals 
and ‘heritage’ street lighting where they are to be adopted as part 
of a publicly maintained highway,. We have now broadened this 
requirement to give us greater flexibility to adopt ‘innovative’ 
layouts and ‘non-usual’ materials without placing undue burdens 
either on our budgets or on Council Taxpayers. 
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5.71 Where in principle we are prepared to adopt them, you will normally 
also have to pay commuted sums on: 

• additional areas exceeding usual highway design standards 
and which are not required for the safe functioning of the 
highway; 

• materials outside our usual Specification; 

• non-usual or additional street furniture; 

• landscaping within the proposed highway, including trees; and 

• sustainable drainage systems (SuDS), for example, 
flow-attenuation devices, swales and storage areas). 

Note: 

Where you are proposing SuDS, you must hold discussions with 
all relevant parties at an early stage (and certainly before you 
submit your planning application) to agree ownership and 
responsibility for the facility. 

This is not an exhaustive list. There are other occasions detailed 
throughout this document where we require the payment of commuted 
sums, for example vertical traffic calming. 

5.72 Part 4, Section MC17 gives more details on commuted sums and how 
we calculate them. 
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Application for an agreement under Section 38 Highways 
Act 1980 Submission check list 

The following information is required before the Section 38 can be processed. 

Prior to undertaking technical approval checks, we will require a payment to be paid 
to cover their costs for any checking of the design and preparation of the Section 38 
Agreement in the event of the development not taking place. If the Section 38 is 
entered into then this £1000 will be deducted from the required 
administration/inspection fees. 

The design consultant must be approved by us. 

All requested relevant information must be supplied, as this will reduce the time 
taken to complete the agreement. 

It is an offence under each local authority Act of Parliament for work to be carried out 
for the purpose of constructing a street other than in accordance with plans approved 
by the Street Works Authority. 

Confirmation is required that the submitted layout conforms to all planning 
requirements. 

Please supply one copy of a 1:500 scale plan, drawn on a current survey base, 
together with calculations and supporting documents showing all relevant details 
in respect of the following: 
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Application for an agreement under Section 38 Highways Act 1980  
Submission check list 

Layout: 

• Plans indicating the areas of proposed highway offered for adoption 

• Plans indicating the position of all carriageways, footways, footpaths, cycleways, verges, 
service strips, visibility splays, traffic calming features, surface water drainage including 
gulley positions, position of dwellings, gradients of driveways, garaging and/or parking 
spaces with vehicular crossings, traffic signs, road markings and structures 

• For layouts not conforming to normal HA standards, a drawing and schedule indicating 
different materials proposed together with appropriate areas for use in the calculation of 
commuted sums 

• Drawings in ‘AutoCAD’ format will be printed by the Authorities and distributed as required 

• Safety Audit 

Tick 

Vertical Alignment: 

• Longitudinal sections of the carriageway showing existing and proposed levels for the 
centre line, channel, gradients and vertical curves with the appropriate horizontal road 
layout drawn below this section. 

• Longitudinal sections must also indicate surface and foul water sewer profiles 
including the position of manholes, gradients, pipe sizes etc. 

 

Standard Details: 

• Typical cross sections showing carriageway, footway and verge construction including 
details of kerbs and edgings (as per standard drawings) 

• Typical construction details of footways, footpaths, cycleways, vehicular accesses 
and pedestrian crossing points kerbs, manholes and pipe bedding (as per standard 
drawings) 

 

Ground Conditions: 

• A geotechnical report, including CBR test results at formation 

 

Drainage: 

• Details of existing and proposed surface and foul water drainage, including a highway 
gully layout 

• Calculations of surface water run-off, ‘micro drainage’ etc 

• A manhole schedule 

• Details of deeds of easements and discharge consents 

 

Landscaping: 

• Details of planting and additional maintenance proposals 

 

 

Other Features: 

• Any specialist information regarding bridges, culverts, headwalls and retaining walls 
supplied on separate drawings 

 

Street Lighting: 

• LCC has an in-house street lighting design team that carries out all the lighting for S38 
and S278 works. All of LCC lighting designs are in accordance with BS5489. Any design 
that is not carried out by LCC will have to comply with BS5489, well as any additional 
LCC street lighting requirements, such as part time lighting and provide details on any 
impact on the existing lighting system as part of the Section 38 submission. 
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